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, ABENGOA SOLAR 
Arizona Solar One LLC 
1250 Simms Street, Suite 100 Phone: 303-928-8500 
Lakewood, CO. 80401 Fax: 303-233-2738 

Solana Generating Facility 
November 25, 2013 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Compliance Section 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Re: 2013 Self Certification Letter 
Docket No. L-00000GG-08-0407-00139, Decision No. 70638 
Docket No. L-00000GG-08-0408-00140, Decision No. 70639 

This letter is to inform you of the compliance actions taken for the Solana 
Generating Station Facility CEC Condition No. 20 (Decision No. 70638), which state: 

"The Applicant, or its assignee(s), shall submit a self-certification letter annually, 
identifying progress made with respect to each condition contained in the 
Certificate, including which conditions have been met. Copies of each letter along 
with the corresponding documentation shall be submitted to the Arizona Attorney 
General and Department of Commerce Energy Office. The requirement for the self- 
certification shall expire on the date the Project is placed into operation." 

Arizona Solar One LLC has completed the compliance activities, evidence of which 
may be found in the attached documentation. 

In addition, Arizona Solar One LLC hereby certifies that on October 08, 2013 the 
Solana Project finalized the construction period, and reached Commercial Operation 
as it is evidenced of this is included in the foregoing self - certification letter. 

Sin cere1 y, 

L L Z 2  
Emiliano Garcia Sanz 
Solana - General Director 
Arizona Solar One LLC - Treasurer 



ABENGOA SOLAR 
Arizona Solar One LLC 
1250 Simms Street, Suite 100 Phone: 303-928-8500 
Lakewood, CO. 80401 Fax: 303-233-2738 

Solana Generating Facility 
November 25, 201 3 

Leisa Brug 
Governor’s Office of Energy Policy 
1700 West Washington, Suite 220 
Phoenix, Arizona 85007 

Tom Horne 
Arizona Attorney General 
1275 West Washington 
Phoenix, Arizona 85007 

Re: Solana Generating Station Project Certificate of Compatibility, 201 3 Self 
Certification Letter 

Dear Ms. Brug and Mr. Horne, 

On December 11, 2008, the Arizona Corporation Commission (ACC) granted a 
Certificate of Environmental Compatibility (CEC) for the Solana Generating Station. 
The Solana Generating Station as approved is a 280 megawatt (MW) gross output 
(250 MW nominal output) concentrating solar power (CSP) electric generating plant 
located on an approximately 3,100 acre site situated a t  Gila Bend, Arizona, at  the 
northwest corner of Interstate 8 and Painted Rock Dam Road. 

As a provision of the CEC we would like to provide you with the following: 

0 A copy of Arizona Solar One LLC’s Self-certification Letter in regards of the 
status of the Solana Generating Station Project, to be docketed to the 
Arizona Corporation Commission on December 1 , 201 3. 

In addition, Arizona Solar One LLC hereby certifies that on October 08, 2013 the 
Solana Project finalized the construction period, and reached Commercial Operation 
as it is evidenced of this is included in the foregoing self - certification letter. 

S in cere1 y, 

Emiliano Garcia Sanz 
Solana - General Director 
Arizona Solar One LLC - Treasurer 
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Docket No. L-00000GG-08-0407-00139 

BEFORE THE ARIZONA POWER PLANT AND 
TRANSMISSION LINE SITING COMMITTEE 

IN THE MATTER OF THE APPLICATION 
OF ARIZONA SOLAR ONE, LLC., IN 
CONFORMANCE WITH THE 
REQUIREMENTS OF ARIZONA REVISED 
STATUTES 5 5  40-360, etseq., FOR A 
CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING TH E 
CONSTRUCTION OF THE SOLANA 
GENERATING STATION, LOCATED IN 
SECTION 9, TOWNSHIP 6 SOUTH, RANGE 
7 WEST, MARICOPA COUNTY, ARIZONA. 

1 
) Docket No. L-00000GG-08-0407-00139 
1 
) 
) Case No. 139 

) 
) 
) 

1 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY 

Pursuant to notice given as provided by law, the Arizona Power Plant and 

Transmission Line Siting Committee (the "Committee") held public hearings on 

September 22 and 23, 2008 and October 14, 2008, in conformance with the requirements 

of Arizona Revised Statutes ("A.R.S.") 55 40-360, etseq., for the purpose of receiving 

evidence and deliberating on the Application of Arizona Solar One, LLC. ("Applicant") for a 

Certificate of Environmental Compatibility ("Certificate") in the above-captioned case (the 

"Project"). 

The following members and designees of members of the Committee were present 

at  one or more of the hearings for the evidentiary presentations and/or for the deliberations: 

John Foreman Chairman, Designee for Arizona Attorney General 
Terry Goddard 

Paul Rasmussen Designee for Director, Arizona Department of 
Environmental Quality 

Gregg Houtz Designee for Director, Arizona Department of Water 
Resources 

1983703.1 
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Docket No. L-00000GG-08-0407-00139 

Jack Haenichen Designee for Director, Energy Office, Arizona 
Department of Commerce, attended September 22 
and 23,2008 

Director, Energy Office, Arizona Department of 
Commerce, attended October 14, 2008 

Designee for Chairman, Arizona Corporation 
Commission 

Appointed Member, attended September 22 and 23, 
2008 

Jim Arwood 

David Eberhart 

Michael B iesemeye r 

Jeff McGuire Appointed Member 

Patricia Noland Appointed Member 

Michael Palmer Appointed Member 

Michael Whalen Appointed Member 

Barry Wong Appointed Member 

Applicant was represented by Thomas H. Campbell and Albert H. Acken of Lewis and 

Roca LLP. Arizona Corporation Commission ("ACC" or "Commission") Staff, represented 

by Charles H. Hains and Robin R. Mitchell, the Sierra Club-Grand Canyon Chapter, 

represented by Timothy M. Hogan, and the Paloma Irrigation and Drainage District ("PIDD"), 

represented by Jay Moyes and Jeffrey Zimmerman, were granted intervention pursuant to 

A.R.S. 3 40-360.05. 

At the conclusion of the hearings, the Committee, having received the Application, 

the appearances of the parties, the evidence, testimony, and exhibits presented at the 

hearings, and being advised of the legal requirements of A.R.S. 99 40-360 to 40-360.13, 

upon motion duly made and seconded, voted 10 to 0 to grant Applicant this Certificate of 

Environmental Compatibility (Line Siting Case No. 139) for the Project. 

The Project as approved consists of a 280 Megawatt ("MW") gross output (250 MW 

nominal output) concentrating solar power ("CSP") electric generating plant located on an 

2 1983703.1 
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Docket No. L-00000GG-08-0407-00139 

approximately 3000-acre site west of the Town of Gila Bend, in Maricopa County, Arizona. 

A general location map of the Project is set forth in Exhibit A. 

CONDITIONS 

This Certificate is granted upon the following conditions: 

1. The Applicant, or its assignee(s), shall obtain all required approvals and permits 

necessary to construct the Project. 

Status- All County and State authorizations and permits necessary to construct 

and operate the Project have been obtained. 

2. The Applicant, or its assignee(s), shall comply with all existing applicable 

ordinances, master plans and regulations of the State of Arizona, the County of 

Maricopa, the United States, and any other governmental entities having 

jurisdiction, including but not limited to the following: 

(a) all applicable land use regulations; 

Status- On December 17, 2008, Arizona Solar One, LLC received approval 

by the County of Maricopa to allow for the industrial Use with a 

Comprehensive Plan Amendment for the proposed Project. 

On July 7, 2010, Arizona Solar One, LLC received a Special Use Permit 

(SUP) approved by the Maricopa County Board of Supervisors. 

(b) all applicable zoning stipulations and conditions, including but not limited 

to landscaping and dust control requirements; 

Status- These requirements have been articulated within the SUP and 

subsequent minor amendments, such as: 

Case 2201 1008 - Approved on March I O ,  201 1, 

3 1983703 1 



Docket No. L-00000GG-08-0407-00139 

Case 2201 1044 - Approved on September I O ,  201 2, 

Case 2201 2032 - Approved on July 18, 201 2, 

Case 2201 101 6 (stipulation modification) - Approved on June 8, 201 1 

The Applicant has complied with all such stipulations during the 

construction stage of the Project. Likewise, the Applicant will continue 

complying with all such stipulations for the term of the SUP (40 years). It 

is important to mention that Commercial Operation has been reached on 

October 08, 2013, and the Dust Control Permit has been substituted for a 

Dust Control Plan that is part of the Non Title V Air Permit, and a 

landscaping plan has been duly approved by the Maricopa County 

Planning and Zoning. 

(c) all applicable water use, discharge and/or disposal requirements of the 

Arizona Department of Water Resources and the Arizona Department of 

Environmental Quality; 

Status- These requirements have been addressed in the Aquifer Protection 

Permit for Arizona Solar One Solar LLC, which has been approved on July 

27, 2012. 

(d) all applicable noise control standards; 

Status- Applicant shall comply with all Maricopa County ordinances 

applicable to this condition during the operatio stage. 

(e) all applicable regulations and permits governing storage and handling of 

chemicals and petroleum products; 

4 1983703. I 



Docket No. L-00000GG-08-0407-00139 

Status- Applicant shall comply during the operation period with all Arizona 

Department of Environmental Quality and EPA requirements for hazardous 

material handling. Recently, the Applicant submitted to the AZ Emergency 

Response Commission, AZ State Fire Marshal, and Maricopa County LEPC 

the Emergency Response and Preparedness Plan. Currently Applicant's 

operator, AS1 Operations, is updating such plan. As soon as available it will 

be submitted to the same Government Emergency Officials. Acknowledge 

of receipt from State emergency authorities are set forth in Exhibit B. 

(f) all other applicable federal and state regulations and standards. 

Status- The US. Department of Energy (DOE) conducted an Environmental 

Assessment (EA) that analyzed the potential environmental impacts 

associated with the Solana Generating Plant. The DOE issued a Finding of 

No Significant impact on May 6, 201 0. 

3. This authorization to construct the Project will expire ten (1 0) years from the date 

the Certificate is approved by the Commission unless the Project is completed and 

capable of operation within the ten-year time frame. If the Project is not complete 

and capable of operation within the ten-year time frame, the Applicant or its 

assignee(s) may request that the Commission extend this time limitation. 

Status- Complied 

4. In the event that the Project requires an extension of the term of this Certificate 

prior to completion of construction, Applicant, or its assignee(s), shall use 

commercially reasonable means to directly notify all landowners and residents 

within one mile of the Project site for which the extension is sought. Such 

5 1983703.1 
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Docket No. L-00000GG-08-0407-00139 

landowners and residents shall be notified of the time and place of the 

proceeding in which the Commission shall consider such request for extension. 

Status-The Applicant shall comply with the above notification requirements. 

5. Applicant, or its assignee($ and/or its customer, will work in good faith to 

develop and implement an educational program to teach students about the 

science of solar electric technology. 

Status- Applicant and / or its assignee will collaborate with appropriate 

educational institutions to develop and implement an effective educational 

outreach program. 

6. The Applicant, or its assignee(s), will provide to the Commission Staff copies of 

the Project‘s executed interconnection agreement with APS, and the technical 

operating studies that will be performed prior to actual physical interconnection 

of the Project to the APS transmission system. 

Status- Applicant finalized the interconnection agreement with APS, and provided 

copies of the agreement to Staff on November 23, 201 0. 

7. Applicant, or its assignee(s), or its affiliate company, or its customer will become a 

member of the Western Electricity Coordinating Council (“WECC”) (or its 

successor), and will file with the Commission Docket Control a copy of its 

executed WECC Membership Agreement. 

Status- According to WECC and NERC regulations and standards the Applicant 

submitted to NERC / WECC on August 03, 2012 the application to register ”AS1 

Operations” as a Transmission Owner. The application is still uder review. In 

addition, prior Commercial Operation (October 08, 201 3), the Applicant 

6 1983703 1 
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submitted to NERC / WECC the application to register as Generator Owner / 

Generator Operator. Copy of the acknowledgement of receipt of these 

applications is set forth in Exhibit C. 

8. Applicant, or its assignee(s) and/or its affiliate company and/or its customer, will 

participate in good faith in Commission-sponsored workshops and assessments of 

the solar renewable infrastructure and market. 

Status- Applicant shall comply. 

9. Applicant, or its assignee(s), may utilize groundwater for electrical generation and 

related uses associated with construction and commercial operation of the 

Project. Prior to the commencement of commercial operation, Applicant, or its 

assignee($ will file with Commission Docket Control a letter confirming that 

Applicant, or its assignee($ has secured both an adequate supply of water to 

produce 280 MW using CSP parabolic trough technology with thermal storage, 

and a legal right to use the water needed for the purpose of construction and 

commercial operation of the Project. 

Status- Applicant has signed an agreement with Paloma Irrigation and Drainage 

District as evidenced by the "Memorandum of Industrial Development Facilitation 

Agreement", recorded with ACC Docket control on November 23, 2010. The 

agreement allows the project a legal right to use the water needed during the 

construction and operation stages. 

10. To the extent applicable, Applicant or its assignee($, will comply with the notice 

and salvage requirements of the Arizona Native Plant Law (A.R.S. 55 3-901, et 

7 1983703 1 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

1 
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seq.) and will, to the extent feasible, minimize the destruction of native plants 

during Project construction. 

Status- On August 9, 2010 the Applicant filed a "Notice of Intent to Clear Land" 

with the Arizona Department of Agriculture (ADA). This notice was approved by 

the ADA on August 18, 2010. In addition, in order to be in compliance with 

NERC and WECC regulations regarding control of vegetation under or close to 

transmission lines, Applicant's operator, AS1 Operations, has documented and 

implemented a Vegetation Management Plan that ensures minimal or none 

hazardous or distructive activity to local or endangered vegetation close to the 

transmission I i ne. 

, During the construction and maintenance of the Project, to the extent applicable, 

the Applicant, or its assignee(s), will use existing roads for access, and to the 

extent applicable, taking into the account that the Project Site lies within a 

cultivated agricultural area, minimize impacts to wildlife and vegetation on the 

Project Site. 

Status- Applicant shall comply. 

12. Pursuant to A.R.S. 5 41 -844, if any archaeological, paleontological or historical 

site or object that is at  least fifty years old is discovered on state, county or 

municipal land during Project-related activities, the person in charge shall 

promptly report the discovery to the Director of the Arizona State Museum, and 

in consultation with the Director, shall immediately take all reasonable steps to 

secure and maintain the preservation of the discovery. If human remains and/or 

funerary objects are encountered on private land during the course of any 

ground-disturbing activities relating to the development of the subject property, 

8 1983703 1 
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Applicant shall cease work on the affected area of the Project and notify the 

Director of the Arizona State Museum pursuant to A.R.S. 5 41 -865. 

Status- Applicant shall comply. 

13. Within 120 days of the Commission decision granting this Certificate, Applicant, 

or its assignee(s), will erect and maintain at  the site a sign of not less than 4 feet 

by 8 feet dimensions, advising: 

(a) That the site has been approved for the construction of a 280 MW 

(b) The expected date of completion of the Project; 

(c)A phone number for public information regarding the Project; 

(d) The name of the Project; 

(e) The name of the Applicant, or its assignee(s); and 

(f) The website of the Applicant, or its assignee(s). 

genera t i n g f aci I i ty; 

Status-On April 6, 2009 Arizona Solar One LLC completed this action. The action 

was then filed with the offices of Compliance Control and Docket Control on 

April I O ,  2009. 

14. In connection with the construction of the Project, Applicant, or its assignee(s), 

shall use commercially reasonable efforts, where feasible, to give due 

consideration to use of qualified Arizona contractors. 

Status- Applicant during the construction period gave such consideration to 

Arizona contractors. Same it is followed in the operation period, in which 

Applicant mandate its operator, AS1 Operations, to continue to give such 

consideration to Arizona contractors in its ongoing vendor selection process for 

maintenance of the Project. 

9 1983703.1 
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15.The Applicant, or its assignee(s), shall provide copies of this Certificate to the 

Maricopa County Planning and Development Department, the Arizona State Land 

Department, the State Historic Preservation Off ice, and the Arizona Game and 

Fish Department. 

Status- Applicant completed this action on November 13, 2009. This action was 

then filed with the offices of Compliance Control and Docket Control on 

November 19, 2009. 

16.Within 120 days after the approval of this Certificate by the Commission, 

Applicant, or its assignee(s), will provide known homebuilders and developers 

within one mile of the Project (i) a copy of this Certificate, (ii) a map showing the 

location of the Project, (iii) a pictorial depiction of the type of power plant being 

constructed, and (iv) a written request that the developers and homebuilders 

include this information in the developers' and homebuilders' homeowners' 

disclosure statements. 

Status- Applicant completed this action in conjunction with item thirteen (1 3), on 

April 6, 2009, providing the two know homebuilders and developers in the area 

with the required attachments. This action was then filed with the Office of 

Compliance Control and Docket Control on April I O ,  2009. 

17. The Applicant, or its assignee($, shall file with Commission Docket Control, 

confirmation of the completion of system upgrades required under the 

interconnection agreement at  least thirty days before commercial operation of 

the plant and associated transmission lines. 

10 1983703.1 
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Status- This action was filed with the Office of Compliance Control and Docket 

Control on July 03, 2013. 

18. The Applicant will comply with all applicable Western Electricity Coordinating 

CounciVNorth American Electric Reliability Corporation standards, without the 

implementation of an automated Remedial Action Scheme to mitigate N-I 

contingencies other than the loss of the Gen-Tie line. 

Status- Applicant has complied with the Western Electricity Coordinating 

Council/North American Electric Reliability Corporation standards by designing 

and constructing the Project to ensure the reliability of the power production. 

19.The Applicant, or its assignee(s), shall file with Commission Docket Control the 

final APS System Impact Study, to include the Short Circuit Study, within 10 days 

of receipt by the Applicant or its assignee(s). 

Status- This Action was completed by Arizona Solar One on July 2, 2009 and 

docket with the offices of Compliance Control and Docket Control on July 2, 

2009. 

20. The Applicant, or its assignee(s), shall submit a self-certification letter annually, 

identifying progress made with respect to each condition contained in the 

Certificate, including which conditions have been met. Each letter shall be 

submitted to the Commission Docket Control on December 1, beginning in 2009. 

Attached to each certification letter shall be documentation explaining how 

compliance with each condition was achieved. Copies of each letter along with 

the corresponding documentation shall be submitted to the Arizona Attorney 

1 1  1983703.1 
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General and Department of Commerce Energy Office. The requirement for the 

self-certification shall expire on the date the Project is placed into operation. 

Status- Applicant has been continuously complying with this Action by filing to 

Docket Control, the Arizona Attorney General, and Department of Commerce 

Energy Office, in an annual basis and during the construction period, the 

correspondent self-certification letter. Due to the fact that on October 08, 2013 

the Porject reached Commercial Operation Date according to the terms of the 

Second Restated and Amended Power Purchase and Sell Agreement (PPA), this 

filing complete the series of submittals of this letter. (Exhibit D) 

21 .The Applicant or its assignees shall submit by March 31 , on an annual basis, a 

report to the Commission Docket Control and the Arizona Department of Water 

Resources that identifies the amount of water used for this Project in the previous 

ca I en d a r year . 

Status-This action was completed by Arizona Solar One by filing such records with 

the offices of Compliance Control and Docket Control and ADWR on March 18, 

201 2, and finalized with certain clarifications to ADWR on April 22, 201 3. 

FINDINGS OF FACT AND CONCLUSIONS OF LAW 

This Certificate incorporates the following findings of fact and conclusions of law: 

1. The Solana generating facility will use CSP technology. 

2. CSP technology uses solar thermal energy as a fuel source to produce power with 

a conventional steam power plant. 

12 1983703.1 
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3. The major components of the Solana project will be a solar field, a power block, a 

thermal energy storage system and a heat transfer fluid system. 

4. The solar field will consist of approximately 2,700 to 3,000 parabolic trough 

collectors containing approximately 900,000 mirrors. 

5. The power block will contain two 140 MW steam turbines. 

6. The thermal energy storage system will use molten salt storage that will allow 

solar power to be dispatched in accordance with peak electricity demand profile 

and during cloudy or post-sunset periods. 

7. The heat transfer fluid system moves the thermal energy collected in the solar 

field to the power block and the thermal energy storage system. 

8. Solana will be a water cooled plant that will use approximately 3,000 acre feet 

per year within PIDD, which is substantially less than the approximately 27,500 

acre feet per year that has been historically delivered by PIDD and used on this 

site for agriculture. 

9. Utility-scale parabolic trough technology has successfully performed since 1984 

when the first of nine trough plants were built in California‘s Mohave Desert. 

1 O.The addition of Solana’s clean energy production will offset the need for fossil- 

fueled generation that would otherwise produce approximately 475,000 tons per 

year of greenhouse gas emissions. 

11 .The Project is in the public interest because it aids the state in meeting the need 

for an adequate, economical and reliable supply of electric power. 

13 1983703.1 
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12. In balancing the need for the Project with its effect on the environment and 

ecology of the state, the conditions placed on the Certificate by the Committee 

effectively minimize its impact on the environment and ecology of the state. 

13.The conditions placed on the Certificate by the Committee resolve matters 

concerning the need for the Project and its impact on the environment and 

ecology of the state raised during the course of proceedings, and as such, serve 

as the findings on the matters raised. 

14.h light of these conditions, the balancing in the broad public interest results in 

favor of granting the Certificate. 

THE ARIZONA POWER PLANT AND 
TRANSMISSION LINE SITING COMMITTEE 

Hon. John Foreman, Chairman 

14 1983703.1 
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EXHIBIT "A" 

General Location Map of the Project 
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General Location: As pictured in the Vicinity Map, the proposed Solana Generating 
Station ("Solana") is located approximately twelve miles west of the existing Gila Bend 
town limits in unincorporated Maricopa County. The Project will be situated north of 
Interstate 8 and immediately west of Painted Rock Dam Road, The property boundary 
extends north along Painted Rock Dam Road for approximately two miles, and west 
along Interstate 8 for approximately 2.3 miles. The current address of the site is 57750 
South Painted Rock Dam Road, Gila Bend, AZ 85337. 



I: 
ABENGOA SOLAR 
Arizona Solar One LLC 

Docket No. L-00000GG-08-0407-00139 

EXHIBIT "B" 

Acknowledge of Receipt 
Emergency Response and Preparedness Plan 



Solana 
Generating 

Station 

Solana Notification under 
EPCRA Section 302 (c) and 

40 CFR 355 subpart (a) 

Mr. &4ark Howard 
Af lma State Emerpncy Response Commission 

I 

I 

, 

ARIZONA SOLAR 
ON€ LLC 
Submitted September 20,2043 
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Solana 
Generating 

Station 

Solana Generating Station 
Emergency Response Plan 

Mr. Mark Howard 
Arizona State Emergency Response Commission 

ARIZONA SOLAR 
ON€ LLC 
Submitted September 20,2013 



Solana 
Generating 

Station 

Solana Generating Station 
Emergency Response Plan 

Maricopa County LEPC 

ARIZONA SOLAR 
ON€ LLC 
Submitted September 23,2013 
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Solana 
Generating 

Station 

Solana Generating Station 
Emergency Response Plan 

Mr. Frederick M. Durham 
Deputy Arizona State Fire Marshal 

RECEIVED 
BY:- 

SEP 2 4  2013 

ARIZONA SOLAR 
ON€ LLC 
Submitted September 23,2013 
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EXHl BIT "C" 

Evidence of Application to NERC / WECC 



Reg Form - AS1 Operations LLC 

Registration Request Form 
THANK YOU FOR SUBMITTING A REGISTRATION REQUEST. 

PLEASE PRINT THIS PAGE FOR YOUR RECORDS USING THE PRINT 
PREVIEW BUTTON ABOVE. 

This is a PRINT ONLY view. 

ation Request 

Is your company currently listed as a 
Registered Entity for the WECC Region?* 0 Yes 

Full Name* 

Job TRle* 

Email Address* 

Confirm Email Address" 

Telephone Number* 

Fax Number 

Corporate Website 

Requester Contact In f  
Provide your contact information 

Carin Gummo 

Performance Engineer 

ca rin.g um mo @so la r.a bengoa .co m 

carin.gum mo @so 1ar.a bengoa.co m 

000-000-0000 
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ABENGOA SOLAR 
Arizona Solar One LLC 
1250 Simm Street Phone: 303-928-8500 
Lakewood, CO. 80401 Fax: 303-233-2738 

CERTIFICATE OF COMMERCIAL OPERATION 

Contact Information 

Counterparty Name: Arizona Solar One LLC 

Contact Name: 
Address: 

Telephone: 
Fax: 

Emiliano Garaa Sanz 
1250 Simms Street 
Lakewood, CO 80401 
303-928-8500 
303-233-2738 

Project Name: Solana Generating Station 

Technology: CSP 
Nameplate Capacity: 250 MW 

Arizona Solar One LLC hereby certifies that the following conditions precedent to 
Commercial Operation of the Project have been satisfied. Terms used but not 
defined shall have the meaning set forth in the ITA Agreement 

(a) Seller shall have obtained (or have caused athers to obtain, if applicable) all 
Permits, and such Permits are in full force and effect; 

(b) Seller shall have entered into or othewise obtained an interconnection 
agreement on terms and conditions reasonably acceptable to Seller and the 
interconnection facilities shall be in operation and capable of accepting, 
transmitting and delivering Generating Facility Energy to the Delivery Point; 

(c) all documents necessary for the operation of the Generating Facility and the 
transmission of the Generating Facility Energy from the Generating Facility 
shall be fully executed or otherwise in effect; 



, 

ABENGOA SOLAR 
Arizona Sofar One LLC 
1250 Simms Street Phone: 303-928-8500 
Lakewood, CO. 80401 Fax: 303-233-2738 

Seller shall have established SCADA information and access to enable Buyer to 
view production data and an Internet-based or other direct data feed for the 
Generating Facility on a real-time basis; 

Seller shall have provided to Buyer an energy dispatch and Scheduling protocol 
that complies with the requirements set forth in Section 5.1 1; 

the Seller Metering Equipment shall be installed and operational; 

Seller shall in all other respects be capable of delivering Generating Facility 
Energy to Buyer a t  the Delivery Point and conveying associated Environmental 
Attributes, including Buyer RECs, to Buyer, as provided in Section 2.01 (k); and 

Seller shall have passed the "Commercial Operation Test", which shall consist 
of Seller demonstrating actual generation of electric energy equal to at least 
eighty percent (80%) of the Expected Test Period Output. The Commercial 
Operation Test shall be conducted over a consecutive seven (7) day period, of 
which three (3) days must be Cloudless. So long as Seller begins the 
Commercial Operation Test seven (7) days prior to the Guaranteed Commercial 
Operation Date, as defined in Section 4.05, Seller shall not be considered to 
have missed the Guaranteed Commercial Operation Date, if failure to 
complete the Commercial Operation Test by the Guaranteed Commercial 
Operation Date results from the need to wait for a consecutive seven (7) day 
period in which there are at  least three (3) Cloudless days. 

Intentionally Left in Blank] 



ABENGOA SOLAR 
Arizona Solar One LLC 
Lakewood, CO. 80401 F~X:  303-233-273a 
1250 Simms Street %OW: 303-928-8500 

I certify that all statements made in this Certificate are correct to the best of my 
knowledge and that I have the authority to bind Seller to the statements made 

herein. 

Arizona Solar One LLC 
~+(\G1LNoHI1CIc~C a& 

Independent Engineer 
( * S A I C )  

Name: & f 1 8 L l # c \ l l  diet,, ,  

Receipt Acknowledge as of & g , ,2013. 

Mzona Public Service Company 
("APS") 



ABENGOA SOLAR 
Arizona Solar One LLC 
1250 Simms Street Phone: 303-928-8500 
Lakewood, CO. 80401 Fax: 303-233-2738 

I certify that all statements made in this Certificate are correct to the best of my 
knowledge and that I have the authority to bind Seller to the statements made 

herein. 
-p+ AluJoU,lcd~C CJ 

Independent Engineer 
( ” SAIC ” ) 

Arizona Solar One LLC 

e 
Name: 

Title: - & a , ,  Title: 

Date: dW8,3/3 Date: 

Receipt Acknowledge as of &&w 4r ,2013. 

Arizona Public Service Company 
(”APS”) 

Name: 

Title: 

Date:. 



October 8,2013 

Arizona Solar One UC 
1250 Simms St. 
Lakewood, Colorado 80401 

Subject: Independent Engineer’s Certificate of Commercial Operation 
Renewable Energy Purchase and W e  Agreement 
s o h a  Power project 

Ladies and Gentlemen: 

This Certii5cate of the Independent Engineer (the “Certificate”) is delivered to 
Arizona Solar One LLC (“ASO” or “SelleP) pursuant to a Master Professional Services 
Agreement between SAIC Energy Environment & Inbrastrucnue, UC (the “Independent 
Engincef’) and ASO, dated September 26,2013. The Certificate is issued pursuant to the 
requirements specified in Section 4.04 of the Second Amended and Restated Renewable Energy 
Purchase and Sale Agreement between Arizona Public Service Company (“APS” or ‘Buyer”) 
and ASO, dated December 15,2010 (the “PPA”) Capitalized terms used but not otherwise 
dew herein s h d  have the respective meanings ascribed to such terms in the PPA. 

The Independent Engineer has discussed matters believed pertinent to this 
Certificate with AS0 and APS. Further, the Independent Engineer has reviewed the 
documentation, observed and or otherwise witnessed the items necessary to determine if the 
requirements for Commercial Operations, including witnessing the Commercial Operation Test 
pursuant to the PPA conducted by the Seller. The Independent Engineer reviewed the 
subsequent test reports and information made available by the Seller with respect to the 
Commercial Operation Test. 

The Independent Engineer has performed its reviews in a professional manner and 
in accordance with the standards of care for the level of services as practiced by other consulting 
engineers on similar projects. 

The Independent Engineer bas made such technical reviews and observations it 
deemed necessary based on witnessing of the Commercial Operation Test and review of the test 
reports and i n f o d o n  provided to it by the Seller. 



October 8,2013 
Page2of3 

On the basis of the foregoing review and on the understanding and assumption 
that the Independent Engineer has been provided true, correct, and complete information from 
such other parties as to the mattem covered by this ~ i c a t e ,  the Independent Engineer makes 
the following statements as of the date hemE 

a) Seller has obtained (or have caused others to obtain, if applicable) dI necessary Perxnits, 
and such Permits art in full force and effect; 

b) Seller has e n d  into or otherwise obtained an intemonnection agreement on tenns and 
conditions reasonably acceptable to seller and the inmconnection facilities are in 
operation and capable of accepthg, transmitting and delivering Generating Facility 
Energy to the Delivery Point; 

c) Documents necessary for the operation of the Generating Facility and the transmission of 
the Generating Facility Energy from the Generating Facility have been executed or 
otherwise in effect; 

d) Seller has established SCADA i n f o d o n  and access to enable Buyer to view 
production data and an Internetbased or other direct data feed for the Generating Facility 
on a real-time basis has been established, 

e) Seller has provided to Buyer an energy dispatch and Scheduh g protocol that complies 
with the requirements set forth in Section 5.1 1; 

f )  the Seller Metering Equipment has been installed and is operational, 
g) Seller in all other respects is capable of delivering Generating Facility Energy to Buyer at 

the Delivery h i n t  and conveying associated Environmental Attributes, including Buyer 
RECs, to Buyer, as provided in Section 2.01&); and 

h) Seller has passed the “Commercial ODeratl ‘on Test‘, which consisted of Seller 
demonstrating actual generation of electric energy equal to at least eighty percat (80%) 
of the Expected Test Period Output. The Commercial Operation Test was conducted 
over a consecutive seven (7) day period, of which three (3) days were Cloudless. 



4 

Octobez 8.2013 
Page3of3 

The Independent Engineer hereby certifies that conditions a) through h) described 
lzerein have been satisfied as of October 7,2013. . 

IN WITNE3S WHEREOF, this Certificate is executed by the undersigned on the 
date first written above. 

SAIC ENERGY, ENVIRONMENT, & INFRASTRUCTURE, LLC 

ManagingDirector 



ABENGOA SOLAR 
Arizona Solar One LLC 

Docket No. L-00000GG-08-0408-00140 

Self -Certif ication 
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Decision No. 70639 
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Docket No. L-00000GG-08-0408-00140 

BEFORE THE ARIZONA POWER PLANT AND 
TRANSMISSION LINE SITING COMMITTEE 

IN THE MATTER OF THE APPLICATION 
OF ARIZONA SOLAR ONE, LLC., IN 
CONFORMANCE WITH THE 
REQUIREMENTS OF ARIZONA REVISED 
STATUTES §§ 40-360, etseq., FOR A 
CERTIFICATE OF ENVIRONMENTAL 
C OM PATI B I LlTY AUTHORIZING TH E 

TIE, WHICH ORIGINATES AT THE 
SOLANA GENERATING STATION, 
LOCATED IN SECTION 9, TOWNSHIP 6 
SOUTH, RANGE 7 WEST, MARICOPA 
COUNTY, AND TERMINATES AT THE 
PANDA 230 kV SUBSTATION, LOCATED 
IN SECTION 20, TOWNSHIP 5 SOUTH, 
RANGE 4 WEST, GILA BEND, ARIZONA. 

CONSTRUCTION OF THE SOLANA GEN- 

) 
) Docket No. L-00000GG-08-0408-00 140 
) 
1 
) Case No. 140 
) 
) 
) 
) 
) 
1 
) 
1 
1 
) 
) 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY 

Pursuant to,notice given as provided by law, the Arizona Power Plant and 

Transmission Line Siting Committee (the "Committee") held public hearings on 

September 22 and 23, 2008, and October 14, 2008, all in conformance with the 

requirements of Arizona Revised Statutes ("A.R.S.") 55 40-360, etseq., for the purpose of 

receiving evidence and deliberating on the Application of Arizona Solar One, LLC. 

("Applicant") for a Certificate of Environmental Compatibility ("Certificate") in the above- 

captioned case (the "Project"). 

The following members and designees of members of the Committee were present 

at  one or more of the hearings for the evidentiary presentations and/or for the deliberations: 

John Foreman Chairman, Designee for Arizona Attorney General 
Terry Goddard 

1983767.1 
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Docket No. L-00000GG-08-0408-00140 

Paul Rasmussen Designee for Director, Arizona Department of 
Environmental Quality 

Gregg Houtz Designee for Director, Arizona Department of Water 
Resources 

Jack Haenichen Designee for Director, Energy Office, Arizona 
Department of Commerce, attended September 22 
and 23,2008 

Jim Arwood Director, Energy Office, Arizona 
Department of Commerce, attended October 14, 2008 

David Eberhart Designee for Chairman, Arizona Corporation 
Commission 

Michael Biesemeyer Appointed Member, attended September 22 and 23, 
2008 

Jeff McGuire Appointed Member 

Patricia Noland Appointed Member 

Michael Palmer Appointed Member 

Michael Whalen Appointed Member 

Barry Wong Appointed Member 

Applicant was represented by Thomas H. Campbell and Albert H. Acken of Lewis and 

Roca LLP. Arizona Corporation Commission ("ACC ' I  or "Commission',) Staff, represented 

by Charles H. Hains and Robin R. Mitchell, the Sierra Club-Grand Canyon Chapter, 

represented by Timothy M. Hogan, and the Paloma Irrigation and Drainage District, 

represented by Jay Moyes and Jeffrey Zimmerman, were granted intervention pursuant to 

A.R.S. 5 40-360.05. 

At the conclusion of the hearings, the Committee, having received the Application, 

the appearances of the parties, the evidence, testimony, and exhibits presented at the 

hearings, and being advised of the legal requirements of A.R.S. 53 40-360 to 40-360.1 3, 

2 1983767.1 
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Docket No. L-00000GG-08-0408-00140 

upon motion duly made and seconded, voted 10 to 0 to grant Applicant this Certificate of 

Environmental Compatibility (Line Siting Case No. 140) for the Project. 

The Project as approved consists of approximately 20 miles of 230 kV transmission 

line and required substation and switchyard facilities and modifications. The single-circuit 

may be constructed on either single-circuit or double-circuit towers. 

The Project will originate at a new 230 kV substation within the Solana Generating 

Station site (Line Siting Case No. 139, proceeding concurrently with this case), Maricopa 

County, Arizona. From the new substation within the Solana site, the Project will head to 

the intersection of Painted Rock Dam Road and Powerline Road. The Project will end at the 

existing APS Panda Substation (Line Siting Case No. 99) located in Section 20, Township 5 

South, Range 4 West, Gila Bend, Arizona. The Project may interconnect with (loop in and 

out of) the APS Gila Bend Substation in addition to terminating a t  the existing APS Panda 

230 kV Substation. From the intersection of Painted Rock Dam Road and Powerline Road, 

the Project's route will be as follows: 

North for approximately two miles to the section line /Watermelon Road alignment, 

within a 500-foot wide corridor. The corridor width includes 250 feet east and 250 

feet west of the centerline of the section line / Painted Rock Dam Road / 41 gth 

Avenue alignment. 

0 At the section line located two miles north of Powerline Road, the route turns east 

along the section line / Watermelon Road alignment for approximately sixteen miles 

to the existing APS Panda 230 kV Substation, located in Section 20, Township 5 

South, Range 4 West, Gila Bend, Arizona. Between 41 gth Avenue and 355th Avenue 

the corridor width is 2,000 feet; 1,000 feet north and 1,000 feet south of the 

centerline of section line / Waterline Road alignment. From 355th Avenue to the 

midsection line between 331 st Avenue and 323rd Avenue, the corridor width is 1,000 

feet, located south of the centerline of the section line /Watermelon Road 

3 1983767.1 
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Docket No. L-00000GG-08-0408-00140 

alignment. From the midsection line between 331 st Avenue and 323rd Avenue to the 

east side of the existing APS Panda 230 kV Substation, the corridor width is 1,250 

feet, located south of the centerline of the section line /Watermelon Road 

alignment. 

0 At the point along the section line / Watermelon Road alignmentlocated parallel to 

the eastern boundary of the existing APS Panda 230 kV Substation, the route extends 

1,000 feet north of Watermelon Road, within a 500-foot wide corridor east of the 

existing APS Panda 230 kV Substation. 

For the authorized, but not required, loop in and out of the Gila Bend Substation, the 

Project's route also includes the following corridor: 

0 A 1,000-foot wide corridor, approximately two miles long, located between 

Watermelon Road and the APS Gila Bend Substation, primarily along the alignment 

of the existing APS 230 kV Gila Bend transmission line (Line Siting Case No. 26). The 

corridor width includes 500 feet east and 500 feet west of the centerline of the 

existing alignment. Within this corridor, the portion of the circuit extending south 

from Watermelon Road to the APS Gila Bend Substation and the portion extending 

north from the APS Gila Bend Substation to Watermelon Road may be placed on two 

sets of single-circuit towers or on one set of double-circuit towers. 

A general location map of the Project, described herein, is set forth in Exhibit A. 

CONDITIONS 

This Certificate is granted upon the following conditions: 

1. The Applicant, or its assignee(s), shall obtain all required approvals and p 

necessary to construct the Project. 

rmits 

Status: All required permits and authorizations from Federal and State agencies 

were acquired prior and during the construction of the Solana Gen - Tie. 

4 1983767.1 
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2. The Applicant, or its assignee($, shall comply with all existing applicable 

ordinances, master plans and regulations of the Town of Gila Bend, State of 

Arizona, the County of Maricopa, the United States, and any other governmental 

entities having jurisdiction. 

Status: The Applicant, prior and during construction of the Solana Gen - Tie, 

complied with all existing applicable ordinances, master plans and regulations of 

the Town of Gila Bend, State of Arizona, the County of Maricopa, the United 

States, and any other governmental entities having jurisdiction. No notifications 

were received by the Applicant’s EPC Contractor or the Applicant. 

3. This authorization to construct the Project will expire ten (1 0) years from the date 

the Certificate is approved by the Commission unless the Project is completed and 

capable of operation within the ten-year time frame. If the Project is not 

complete and capable of operation within the ten-year time frame, the Applicant 

or its assignee(s), may request that the Commission extend this time limitation. 

Status: Construction of the Gen - Tie is 100% complete. Starting date: Jan 04, 

2012. Completion Date: June 16, 2012. 

4. In the event that the Project requires an extension of the term of this Certificate 

prior to completion of construction, Applicant, or its assignee(s), shall use 

commercially reasonable means to directly notify all landowners and residents 

within one mile of the Project corridor for which the extension is sought. Such 

landowners and residents shall be notified of the time and place of the 

proceeding in which the Commission shall consider such request for extension. 

Status: Not applicable at this time. Construction of the Gen - Tie is 100% 

complete. Starting date: Jan 04, 2012. Completion Date: June 16, 2012. 

5 1983767.1 
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Docket No. L-00000GG-08-0408-00140 

The Applicant, or its assignee(s), shall document and make every reasonable 

effort to identify and correct, on a case-specific basis, all complaints of 

interference with radio or television signals from operation of the transmission 

lines and related facilities addressed in this Certificate. The Applicant, or its 

assignee(s), shall maintain written records for a period of five years of all 

complaints of radio or television interference attributable to operation, together 

with the corrective action taken in response to each complaint. All complaints 

shall be recorded to include notations on the corrective action taken. Complaints 

not leading to a specific action or for which there was no resolution shall be 

noted and explained. 

Status: Applicant shall comply in the event any complaints of radio or television 

interference is reported. 

6. To the extent applicable, Applicant, or its assignee(s), shall comply with the notice 

and salvage requirements of the Arizona Native Plant Law (A.R.S. 55 3-901, et 

seq,) and will, to the extent feasible, minimize the destruction of native plants 

during Project construction. 

Status: Applicant complied with this condition by presenting a NO1 of Clear Land 

to ADA on February 01, 2012. Approval was received in March 02, 2012. In 

addition a Vegetation Management Plan has been implemented after Commercial 

Operation by regulatory requirement from NERC and WECC. 

7. Pursuant to A.R.S. 5 41-844, if any archaeological, paleontological or historical 

site or object that is at  least 50 years old is discovered on state, county or 

Y 
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municipal land during Project-related activities, the person in charge shall 

promptly report the discovery to the Director of the Arizona State Museum, and 

in consultation with the Director, shall immediately take all reasonable steps to 

secure and maintain the preservation of the discovery. If human remains and/or 

funerary objects are encountered on private land during the course of any 

ground-disturbing activities relating to the development of the subject property, 

Applicant shall cease work on the affected area of the Project and notify the 

Director of the Arizona State Museum pursuant to A.R.S. 5 41 -865. 

Status: During the construction period no archaeological, paleontological or 

historical site or object that is at  least 50 years old was discovered on state, 

county or municipal land during Project-related activities. 

8. Applicant, or its assignee(s), shall design the transmission lines to incorporate 

reasonable measures to minimize impacts to raptors. 

Status: Applicant complied with this Action through compliance with all 

conditions of the Special Purpose - Relocate permit from the Fish and Wildlife. In 

addition during the operation some measures will be incorporated if the 

operation of the Gen-tie has any impact on raptors. 

9. Applicant, or its assignee(s), shall use non-specular conductor and dulled surfaces 

for transmission line structures. 

Status: Applicant complied with this condition. 

IO. Before construction on this Project may commence, the Applicant, or its 

assignee(s), must file a construction mitigation and restoration plan ("Plan") with 

Commission Docket Control. Where practicable, the Plan will specify the 

7 1983767.1 
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Applicant's plans for construction access and methods to minimize impacts to 

wildlife, to minimize vegetation disturbance outside of the Project right-of-way, 

and to revegetate native areas following construction disturbance. 

Status: Applicant submitted the construction minitigation and restoration plan to 

the Commission Docket Control on July 22, 201 1. 

1 1. With respect to the Project, Applicant, or its assignee(s), shall participate in good 

faith in state and regional transmission study forums such as Southwest Area 

Transmission to coordinate transmission plans related to the Project. 

Status: Applicant employs representatives who participate in and/or are members 

of the Southwest Area Transmission group, the WIRES forum, and the WECC 

Regional Transmission Planning studyhteering groups. Further, the Applicant 

retains a FERC attorney who represents the company in regional and national 

transmission planning groups and advises the company on matters related to 

FERC, NERC, and WECC activities. 

12. Within 120 days of the Commission decision granting this Certificate, Applicant, 

or its assignee(s), will post signs in public rights-of-way giving notice of the 

Project corridor to the extent authorized by law. The Applicant, or its assignee(s), 

shall place signs in prominent locations at reasonable intervals such that the 

public is notified along the full length of the transmission line until the 

transmission structures are constructed. To the extent practicable, within 45 days 

of securing easement or right-of-way for the Project, the Applicant, or its 

assignee($, shall erect and maintain signs providing public notice that the 

property is the site of a future transmission line. Such signage shall be no smaller 

than a normal roadway sign. The signs shall advise: 

8 1983167.1 
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(a) That the site has been approved for the construction of Project facilities; 

(b) The expected date of completion of the Project facilities; 

(c)A phone number for public information regarding the Project; 

(d) The name of the Project; 

(e) The name of the Applicant, or its assignee($; and 

(f) The website of the Applicant, or its assignee($. 
Status: On April 6, 2009 Arizona Solar One completed the action of posting signs 

within 120 days of the Commission decision. The action was than filed with the 

offices of Compliance Control and Docket Control on April IO, 2009. Once the right- 

of-way for the Project was secured, within 45 days, the Applicant complied by 

erecting and maintining signs providing public notice of the future Solana 

Transmission Line. On Feburary I O ,  201 1 Arizona Solar One completed the action of 

posting signs, along the full length of the transmission line, providing public notice 

that the property is the future site of the transmission line. Evidence of this action 

was than filed with the office of Arizona Corporation Commission Docket Control on 

February, 16,201 1. 

13.The Applicant, or its assignee($, shall provide copies of this Certificate to the 

Town of Gila Bend, the Maricopa County Planning and Development 

Department, the Arizona State Land Department, the State Historic Preservation 

Office, and the Arizona Game and Fish Department. 

Status: Applicant completed this action on November 13, 2009. This action was 

than filed with the offices of Compliance Control and Docket Control on 

November 19,2009. 

14.Within 120 days after the approval of this Certificate by the Commission, 

Applicant, or its assignee($, will provide known homebuilders and developers 

9 
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within one mile of the center line of the Certificated route (i) a copy of this 

Certificate, (ii) a map showing the location of the Project, (iii) a pictorial depiction 

of the type of power line being constructed, and (iv) a written request that the 

developers and homebuilders include this information in the developers' and 

homebuilders' homeowners' disclosure statements. 

Status: Applicant completed this action in conjuction with item thirteen (12), on 

April 6, 2009, providing the two know homebuliders and developers in the area 

with the required attachments. This action was than filed with the offices of 

Compliance control and Docket control on April IO, 2009. 

1 5. Before commencing construction of Project facilities located parallel to and within 

100 feet of any existing natural gas or hazardous liquid pipeline, the Applicant, or 

its assignee(s), shall: 

(a) Perform the appropriate grounding and cathodic protection studies to 

show that the Project's location parallel to and within 100 feet of such 

pipeline results in no material adverse impacts to the pipeline or to public 

safety when both the pipeline and the Project are in operation. If material 

adverse impacts are noted in the studies, Applicant, or its assignee(s), shall 

take appropriate steps to ensure that such material adverse impacts are 

mitigated. Applicant, or its assignee(s), shall provide to Commission Staff 

reports of studies performed; and 

Status: The actions identified in (a), above, have been completed by 

Arizona Solar One and submitted to Arizona Corporation Comission 

Docket Control on November 17,201 1.  

(b) Perform a technical study simulating an outage of the Project that may be 

caused by the collocation of the Project parallel to and within 100 feet of 
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the existing natural gas or hazardous liquid pipeline. This study should 

either: i) show that such outage does not result in customer outages, or 

ii) include operating plans to minimize any resulting customer outages. 

Applicant, or its assignee(s), shall provide a copy of this study to 

Commission Staff. 

Status: The actions identified in (b), above, have been completed by 

Arizona Solar One and submitted to Arizona Corporation Commission 

Docket Control on November 2,201 1. 

16. Applicant, or its assignee(s), will follow the latest Western Electricity Coordinating 

CounciVNorth American Electric Reliability Corporation planning standards as 

approved by the Federal Energy Regulatory Commission, and National Electrical 

Safety Code construction standards. 

Status: Applicant has incorporated WECC, NERC, and NESC standards in the 

design of the Solana Gen-tie. The Applicant submitted to WECC on August 03, 

201 2 the application to register "AS1 Operations" as a Transmission Owner. The 

application is still uder review. 

1 7. The Applicant, or its assignee(s), shall submit a self-certification letter annually, 

identifying progress made with respect to each condition contained in the 

Certificate, including which conditions have been met. Each letter shall be 

submitted to the Commission Docket Control on December 1 , beginning in 2009. 

Attached to each certification letter shall be documentation explaining how 

compliance with each condition was achieved. Copies of each letter along with 

the corresponding documentation shall be submitted to the Arizona Attorney 
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General and Department of Commerce Energy Office. The requirement for the 

self-certification shall expire on the date the Project is placed into operation. 

Status: This Action was completed by the Applicant on Nov 29, 2012, and 

submitted to Docket Control, the Arizona Attorney General and Department of 

Commerce Energy Office. 

FINDINGS OF FACT AND CONCLUSIONS OF LAW 

This Certificate incorporates the following findings of fact and conclusions of law: 

1. The Project is in the public interest because it aids the state in meeting the need 

for an adequate, economical and reliable supply of electric power. 

2. In balancing the need for the Project with its effect on the environment and 

ecology of the state, the conditions placed on the Certificate by the Committee 

effectively minimize its impact on the environment and ecology of the state. 

3. The conditions placed on the Certificate by the Committee resolve matters 

concerning the need for the Project and its impact on the environment and 

ecology of the state raised during the course of proceedings, and as such, serve 

as the findings on the matters raised. 

4. In light of these conditions, the balancing in the broad public interest results in 

favor of granting the Certificate. 

THE ARIZONA POWER PLANT AND 
TRANSMISSION LINE SITING COMMllTEE 

Hon. John Foreman, Chairman 
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